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ESTIMATE RUN 01/24/2002

ESTIMATE SUMMARY 11:23:27

CONTID: C12482         ESTIMATE NO: 0020 FINL 1991

PCN: 12482-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 / ALAMEDA INTERCHANGE RECONSTRUCTION PERCENT TIME:

PROJECT NO: CC 2254-061                   

I-225 / ALAMEDA INTERCHANGE RECONSTRUCTION

NAME OF ROAD: I 225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/24/2002 DATE TIME STARTED 12/14/1999

5670 FRANKLIN STREET DATE LET 10/28/1999 DATE WORK BEGAN 12/14/1999

 DATE AWARDED 11/04/1999 DATE TIME STOPPED 07/18/2001

 DATE CONTRACT EXECUTED 11/04/1999 DATE ACCEPTED 07/18/2001

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 12/14/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,062,910.74 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,281,052.91 NON-PARTICIPATING 5,712.91

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 139,215.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

96.95%

307,266.02

5,712.91

5,712.91

144,928.70

$

$

$

$

0.00

9,755,644.72

9,755,644.72

0.00

9,755,644.72

0.00

0.00

9,755,644.72

0.00

AMOUNT DUE 9,755,644.72 144,928.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,928.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

450.0 TIME ALLOW: 450

ORIG TIME ALLOW: 450
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 4.000

0.000

202-00001  
 

4.000

EACH

450.00000 1,800.004.000

0.00

0015 REMOVAL OF PIPE 47.000

0.000

202-00035  
 

47.000

LF  

25.00000 1,175.0047.000

0.00

0020 REMOVAL OF DELINEATOR 15.000

0.000

202-00090  
 

15.000

EACH

10.00000 150.0015.000

0.00

0025 REMOVAL OF CURB AND GUTTER 592.000

0.000

202-00203  
 

592.000

LF  

4.00000 2,368.00592.000

0.00

0030 REMOVAL OF CONCRETE PAVEMENT 546.000

0.000

202-00210  
 

546.000

SY  

11.00000 6,006.00546.000

0.00

0035 *REMOVAL OF ASPHALT MAT 6,033.000

0.000

202-00220  
 

6,033.000

SY  

2.00000 12,066.006,033.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 2,300.000

0.000

202-00250  
 

2,300.000

SF  

1.40000 3,220.002,300.000

0.00

0045 REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

8.000

EACH

280.00000 2,240.008.000

0.00

0050 *REMOVAL OF FENCE 3,206.000

0.000

202-01000  
 

3,206.000

LF  

0.75000 2,404.503,206.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 1,002.000

0.000

202-01130  
 

1,002.000

LF  

2.00000 2,004.001,002.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 2.000

0.000

202-04002  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

0065 *SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

0.75000 0.000.000

0.00

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 92,626.000

0.000

203-00010  
 

92,626.000

CY  

4.50000 416,817.0092,626.000

0.00

0075 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

70.00000 0.000.000

0.00

0080 DOZING 52.750

0.250

203-01550  
 

53.000

HOUR

120.00000 6,360.0053.000

30.00

0085 POTHOLING 29.000

0.000

203-01597  
 

29.000

HOUR

140.00000 4,060.0029.000

0.00

0090 STRUCTURE EXCAVATION 908.000

0.000

206-00000  
 

908.000

CY  

6.00000 5,448.00908.000

0.00

0095 EROSION BALES (WEED FREE) 369.000

0.000

208-00011  
 

369.000

EACH

15.00000 5,535.00369.000

0.00

0100 SILT FENCE 295.000

0.000

208-00020  
 

295.000

LF  

1.50000 442.50295.000

0.00

0105 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0110 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0120 MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0125 *SEEDING (NATIVE) 12.200

0.000

212-00006  
 

12.200

ACRE

434.00000 5,294.8012.200

0.00

0130 *SOIL PREPARATION (SPECIAL) 12.200

0.000

212-00047  
 

12.200

ACRE

3,465.00000 42,273.0012.200

0.00

0135 *MULCHING (WEED FREE) 12.200

0.000

213-00003  
 

12.200

ACRE

440.00000 5,368.0012.200

0.00

0140 *MULCH TACKIFIER 2,040.000

400.000

213-00061  
 

2,440.000

LB  

1.65000 4,026.002,440.000

660.00

0145 *SOIL RETENTION BLANKET (SPECIAL) 321.000

0.000

216-00030  
 

321.000

SY  

1.44000 462.24321.000

0.00

0150 AGGREGATE BASE COURSE (CLASS 6) 928.000

0.000

304-06007  
 

928.000

CY  

20.00000 18,560.00928.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,040.650

0.000

403-00720  
 

1,040.650

TON 

50.00000 52,032.501,040.650

0.00

0160 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 
64-22) 

9,101.020

0.000

403-34354  
 

9,101.020

TON 

35.00000 318,535.709,101.020

0.00

0165 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,037.000

0.000

411-10255  
 

1,037.000

GAL 

1.25000 1,296.251,037.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE PAVEMENT (9 INCH) 8,162.000

0.000

412-00900  
 

8,162.000

SY  

36.00000 293,832.008,162.000

0.00

0175 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 4,132.000

0.000

412-01215  
 

4,132.000

SY  

70.00000 289,240.004,132.000

0.00

0180 GEOTEXTILE (DRAINAGE) (CLASS A) 2,668.000

0.000

420-00110  
 

2,668.000

SY  

1.20000 3,201.602,668.000

0.00

0185 RIPRAP (9 INCH) 10.000

0.000

506-00209  
 

10.000

CY  

65.00000 650.0010.000

0.00

0190 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 243.000

0.000

603-01125  
 

243.000

LF  

32.00000 7,776.00243.000

0.00

0195 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 2,137.400

-0.400

603-01185  
 

2,137.400

LF  

40.00000 85,480.002,137.000

-16.00

0200 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 75.000

0.500

603-01245  
 

75.500

LF  

80.00000 6,040.0075.500

40.00

0205 24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0210 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 264.500

0.000

603-07240  
 

264.800

LF  

500.00000 132,250.00264.500

0.00

0215 INLET TYPE C (5 FOOT) 9.000

0.000

604-00305  
 

9.000

EACH

2,200.00000 19,800.009.000

0.00

0220 INLET TYPE C (10 FOOT) 4.000

0.000

604-00310  
 

4.000

EACH

3,100.00000 12,400.004.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 INLET TYPE C (20 FOOT) 1.000

0.000

604-00320  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0230 INLET TYPE 13 (5 FOOT) 2.000

0.000

604-13005  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0235 INLET TYPE 13 (10 FOOT) 1.000

0.000

604-13010  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0240 INLET TYPE 13 (15 FOOT) 2.000

0.000

604-13015  
 

2.000

EACH

6,000.00000 12,000.002.000

0.00

0245 INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0250 VANE GRATE INLET (5 FOOT) 4.000

0.000

604-25005  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

0255 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000

0.000

604-26005  
 

2.000

EACH

3,800.00000 7,600.002.000

0.00

0260 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000

0.000

604-26010  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0265 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0270 MANHOLE SLAB BASE (10 FOOT) 3.000

0.000

604-30010  
 

3.000

EACH

2,500.00000 7,500.003.000

0.00

0275 MANHOLE SLAB BASE (15 FOOT) 4.000

0.000

604-30015  
 

4.000

EACH

5,000.00000 20,000.004.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,563.500

275.950

606-00301  
 

6,839.450

LF  

11.60000 79,337.626,839.450

3,201.02

0285 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 240.000

0.000

606-00465  
 

240.000

LF  

20.00000 4,800.00240.000

0.00

0290 *END ANCHORAGE TYPE 3D 7.000

1.000

606-01340  
 

8.000

EACH

365.00000 2,920.008.000

365.00

0295 *END ANCHORAGE TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

840.00000 6,720.008.000

0.00

0300 *END ANCHORAGE TYPE 3H 5.000

0.000

606-01380  
 

5.000

EACH

460.00000 2,300.005.000

0.00

0305 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000

1.000

606-02001  
 

10.000

EACH

1,285.00000 12,850.0010.000

1,285.00

0310 FENCE (TEMPORARY) 3,360.000

0.000

607-11580  
 

3,360.000

LF  

2.00000 6,720.003,360.000

0.00

0315 *LINE POST (CHAIN LINK) 251.000

0.000

607-52900  
 

251.000

EACH

33.50000 8,408.50251.000

0.00

0320 *END POST (CHAIN LINK) 18.000

0.000

607-52905  
 

18.000

EACH

70.00000 1,260.0018.000

0.00

0325 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000

0.000

607-52910  
 

16.000

EACH

80.00000 1,280.0016.000

0.00

0330 *FENCE CHAIN LINK (72 INCH) 2,922.000

0.000

607-53172  
 

2,922.000

LF  

5.60000 16,363.202,922.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CURB AND GUTTER TYPE 2 (SECTION II-B) 967.000

0.000

609-21020  
 

967.000

LF  

20.00000 19,340.00967.000

0.00

0340 *CURB TYPE 6 (SECTION M) 939.000

0.000

609-60011  
 

939.000

LF  

9.00000 8,451.00939.000

0.00

0345 MEDIAN COVER MATERIAL (STONE) 23,696.000

0.000

610-00055  
 

23,696.000

SF  

1.50000 35,544.0023,696.000

0.00

0350 DELINEATOR (TYPE I) 49.000

0.000

612-00001  
 

49.000

EACH

10.00000 490.0049.000

0.00

0355 DELINEATOR (TYPE II) 32.000

0.000

612-00002  
 

32.000

EACH

10.00000 320.0032.000

0.00

0360 DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

12.00000 24.002.000

0.00

0365 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,830.000

0.000

613-01200  
 

9,830.000

LF  

9.00000 88,470.009,830.000

0.00

0370 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,616.000

0.000

613-01300  
 

4,616.000

LF  

12.00000 55,392.004,616.000

0.00

0375 *PULL BOX (SPECIAL) 11.000

0.000

613-07000  
 

11.000

EACH

613.00000 6,743.0011.000

0.00

0380 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

10,563.00000 10,563.001.000

0.00

0385 SIGN PANEL (CLASS I) 275.260

-0.260

614-00011  
 

275.260

SF  

15.00000 4,125.00275.000

-3.90
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 SIGN PANEL (CLASS II) 505.520

0.480

614-00012  
 

506.000

SF  

18.00000 9,108.00506.000

8.64

0395 SIGN PANEL (CLASS III) 1,751.000

0.000

614-00013  
 

1,751.000

SF  

22.00000 38,522.001,751.000

0.00

0395 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 SIGN PANEL (SPECIAL) 28.000

0.000

614-00035  
 

28.000

SF  

25.00000 700.0028.000

0.00

0405 TIMBER SIGN POST 4X4 INCH 58.000

0.000

614-00044  
 

58.000

LF  

5.00000 290.0058.000

0.00

0410 TIMBER SIGN POST 6X6 INCH 418.500

0.500

614-00066  
 

419.000

LF  

6.50000 2,723.50419.000

3.25

0415 STEEL SIGN POST (2.25X2.25 INCH TUBING) 80.000

0.000

614-00218  
 

80.000

LF  

9.00000 720.0080.000

0.00

0420 STEEL SIGN POST (W 8X18) 27.400

-0.040

614-00818  
 

27.400

LF  

25.00000 684.0027.360

-1.00

0425 STEEL SIGN POST (W 8X21) 36.900

0.100

614-00821  
 

37.000

LF  

26.00000 962.0037.000

2.60

0430 STEEL SIGN POST (W 10X22) 32.400

-0.400

614-01022  
 

32.400

LF  

27.00000 864.0032.000

-10.80

0435 STEEL SIGN POST (W 10X26) 46.900

0.100

614-01026  
 

47.000

LF  

33.00000 1,551.0047.000

3.30
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 STEEL SIGN POST (W 12X26) 43.800

0.200

614-01226  
 

44.000

LF  

34.00000 1,496.0044.000

6.80

0445 CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0450 CONCRETE FOOTING (TYPE 4) 2.000

0.000

614-03004  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0455 CONCRETE FOOTING (TYPE 5) 4.000

0.000

614-03005  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0460 CONCRETE FOOTING (TYPE 6) 2.000

0.000

614-03006  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0465 CONCRETE FOOTING (TYPE 7) 2.000

0.000

614-03007  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0470 MASK SIGN LEGEND 3.000

0.000

614-07000  
 

3.000

EACH

100.00000 300.003.000

0.00

0475 MODIFICATION OF SIGN LEGEND 0.000

0.000

614-07100  
 

0.000

L S 

1,000.00000 0.000.000

0.00

0480 *PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00

0480 MATERIAL ALLOWANCE PEDESTRAIN SIGNAL FACE 0.000

0.000EACH

575.00000 0.000.000

0.00

0485 *TRAFFIC SIGNAL FACE (8-8) 4.000

0.000

614-70216  
 

4.000

EACH

1,011.00000 4,044.004.000

0.00
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PCN: 12482-BID    ESTIMATE RUN

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

655.00000 0.000.000

0.00

0490 *TRAFFIC SIGNAL FACE (12-8-8) 4.000

0.000

614-70328  
 

4.000

EACH

1,264.00000 5,056.004.000

0.00

0490 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

864.00000 0.000.000

0.00

0495 *TRAFFIC SIGNAL FACE (12-12-12) 25.000

0.000

614-70336  
 

25.000

EACH

1,572.00000 39,300.0025.000

0.00

0495 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

1,142.00000 0.000.000

0.00

0500 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

2,224.00000 8,896.004.000

0.00

0500 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

1,450.00000 0.000.000

0.00

0505 *FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

614-72866  
 

1.000

EACH

3,477.00000 3,477.001.000

0.00

0510 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,680.000

0.000

614-72871  
 

1,680.000

LF  

3.15000 5,292.001,680.000

0.00

0515 *LOOP DETECTOR WIRE 936.000

0.000

614-72875  
 

936.000

LF  

2.70000 2,527.20936.000

0.00

0520 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 8.000

0.000

614-72878  
 

8.000

EACH

974.00000 7,792.008.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

26,264.00000 26,264.001.000

0.00

0525 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000EACH

23,800.00000 0.000.000

0.00

0530 *TELEPHONE INTERCONNECT WIRE 450.000

0.000

614-72891  
 

450.000

LF  

2.00000 900.00450.000

0.00

0535 *FLASHING BEACON 5.000

0.000

614-80000  
 

5.000

EACH

1,756.00000 8,780.005.000

0.00

0535 MATERIAL ALLOWANCE FLASHING BEACONS 0.000

0.000EACH

1,236.00000 0.000.000

0.00

0540 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000

0.000

614-81020  
 

2.000

EACH

19,662.00000 39,324.002.000

0.00

0545 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000

0.000

614-82010  
 

2.000

EACH

14,649.00000 29,298.002.000

0.00

0550 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 8.000

0.000

614-84000  
 

8.000

EACH

1,236.00000 9,888.008.000

0.00

0550 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL 0.000

0.000EACH

600.00000 0.000.000

0.00

0555 IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0560 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000

0.000

614-86238  
 

1.000

EACH

15,423.00000 15,423.001.000

0.00



CONTID: C12482         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12482-BID    ESTIMATE RUN

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

12,923.00000 0.000.000

0.00

0565 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

7,570.00000 15,140.002.000

0.00

0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

6,270.00000 0.000.000

0.00

0570 *WEATHER MONITORING SYSTEM 1.000

0.000

614-86740  
 

1.000

L S 

35,086.00000 35,086.001.000

0.00

0570 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0575 *OPTICAL TRANSCEIVER 2.000

0.000

614-87020  
 

2.000

EACH

1,916.00000 3,832.002.000

0.00

0580 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 3,270.000

0.000

614-87406  
 

3,270.000

LF  

3.50000 11,445.003,270.000

0.00

0585 24 INCH TRASH GUARD 1.000

0.000

616-30024  
 

1.000

EACH

400.00000 400.001.000

0.00

0590 4 INCH PLASTIC PIPE 302.000

0.000

619-50320  
 

302.000

LF  

14.00000 4,228.00302.000

0.00

0595 6 INCH PLASTIC PIPE 150.000

0.000

619-50480  
 

150.000

LF  

19.00000 2,850.00150.000

0.00

0600 8 INCH PLASTIC PIPE 152.000

0.000

619-50640  
 

152.000

LF  

20.00000 3,040.00152.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

79,000.00000 79,000.001.000

0.00

0610 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

69,800.00000 69,800.001.000

0.00

0615 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0620 *PAVEMENT MARKING PAINT 262.000

0.000

627-00001  
 

262.000

GAL 

25.00000 6,550.00262.000

0.00

0625 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

SF  

2.00000 0.000.000

0.00

0630 *EPOXY PAVEMENT MARKING 84.000

0.000

627-00005  
 

84.000

GAL 

90.00000 7,560.0084.000

0.00

0635 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 852.000

0.000

627-03000  
 

852.000

SF  

10.00000 8,520.00852.000

0.00

0640 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

428.000

0.000

627-30325  
 

428.000

SF  

12.00000 5,136.00428.000

0.00

0645 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,328.000

0.000

627-30330  
 

1,328.000

SF  

8.00000 10,624.001,328.000

0.00

0650 *SURVEY MONUMENT (TYPE 1) 9.000

0.000

629-01001  
 

9.000

EACH

145.00000 1,305.009.000

0.00

0655 FLAGGING 1,186.500

0.500

630-00000  
 

1,187.000

HOUR

9.00000 10,683.001,187.000

4.50
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 TRAFFIC CONTROL SUPERVISOR 321.000

0.000

630-00002  
 

321.000

DAY 

400.00000 128,400.00321.000

0.00

0665 UNIFORMED TRAFFIC CONTROL 706.500

0.500

630-00003  
 

707.000

HOUR

50.00000 35,350.00707.000

25.00

0670 TRAFFIC CONTROL VEHICLE 2.000

0.000

630-00004  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0675 TRAFFIC CONTROL INSPECTION 202.000

0.000

630-00007  
 

202.000

DAY 

50.00000 10,100.00202.000

0.00

0680 FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0685 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000

0.000

630-80336  
 

12.000

EACH

300.00000 3,000.0010.000

0.00

0690 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

0.000

630-80341  
 

7.000

EACH

100.00000 300.003.000

0.00

0695 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000

0.000

630-80342  
 

43.000

EACH

175.00000 5,950.0034.000

0.00

0700 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000

0.000

630-80343  
 

20.000

EACH

175.00000 3,500.0020.000

0.00

0705 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

26,000.00000 52,000.002.000

0.00

0710 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 DRUM CHANNELIZING DEVICE 252.000

0.000

630-80360  
 

252.000

EACH

35.00000 8,820.00252.000

0.00

0720 CONCRETE BARRIER (TEMPORARY) 2,310.000

0.000

630-80370  
 

2,310.000

LF  

17.00000 39,270.002,310.000

0.00

0725 TRAFFIC CONE 120.000

0.000

630-80380  
 

300.000

EACH

15.00000 1,800.00120.000

0.00

0730 IMPACT ATTENUATOR (TEMPORARY) 4.000

0.000

630-85010  
 

4.000

EACH

9,000.00000 36,000.004.000

0.00

0735 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

301,534.330

F A 

1.00000 0.000.000

0.00

0740 F/A PARTNERING 565.660

0.000

700-70011  
 

565.660

F A 

1.00000 565.66565.660

0.00

0745 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0750 F/A CONCRETE INCENTIVE PAYMENT 11,228.930

0.000

700-70013  
 

11,228.930

F A 

1.00000 11,228.9311,228.930

0.00

0755 F/A INCENTIVE BRIDGE DECK SMOOTHNESS 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A QUALITY INCENTIVE PAYMENT (ROADWAY SMOOTHNESS) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0765 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1175 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 19.500

0.500

625-00001  
 

20.000

HOUR

100.00000 2,000.0020.000

50.00

1180 2 IN ELEC COND (JACKED) POWER/COMMO. TO VMB 572.000

0.000

613-00201  
 

572.000

LF  

11.50000 6,578.00572.000

0.00

1185 ADDED ITEM (DOLLAR)/ PRICE RDT.,ABC(CL.6),RAMP 
4,FAILED GRAD.

-383.040

0.000

900-00006  
 

-383.040

DOL 

1.00000 -383.04-383.040

0.00

1190 F/A RELOCATE MCR ITEM # 2 : PSCO POWER TRANS. 5,407.000

0.000

700-70100  
 

5,407.000

F A 

1.00000 5,407.005,407.000

0.00

1195 ADDED ITEM (DOLLAR)/ PRICE RDT.,ABC(CL.6),RAMP 
2,FAILED GRAD.

-890.570

0.000

900-00006  
 

-890.570

DOL 

1.00000 -890.57-890.570

0.00

1200 ADDED ITEM (LUMP SUM)/ CMO#2 : ACCEL. BRIDGE 
STRUCTURES

1.000

0.000

900-00014  
 

1.000

L S 

90,595.00000 90,595.001.000

0.00

1205 ADDED ITEM (DOLLAR)/ PRICE REDT.:HBP FAIL LOTTMAN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1210 ADDED ITEM (DOLLAR)/ PRICE REDT.:HBP FAIL A/C & GRA D. -8,656.320

0.000

900-00006  
 

-8,656.320

DOL 

1.00000 -8,656.32-8,656.320

0.00

1215 ADDED ITEM (DOLLAR)/ PRICE RDT.:ABC(CL.6)RAMP 3  
FAILED GRAD.

-228.510

0.000

900-00006  
 

-228.510

DOL 

1.00000 -228.51-228.510

0.00

1240 CONC PVMT (6 IN) (FAST TRACK) MCR LINE ITEM#7 470.000

0.000

412-00605  
 

470.000

SY  

45.00000 21,150.00470.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1245 CONC SIDEWALK MCR LINE ITEM#8 : (FAST-TRACK W/ WINTER) 115.000

0.000

608-00000  
 

115.000

SY  

27.00000 3,105.00115.000

0.00

1250 ADDED ITEM (EACH)/ 12' DOUBLE GATE (CL) - MCR ITEM #9 2.000

0.000

900-00007  
 

2.000

EACH

750.00000 1,500.002.000

0.00

1255 ADDED ITEM (LUMP SUM)/ WORK COMPLETED BY W.L. 
CONTRACTORS ON PROJECT LIGHTING

1.000

0.000

900-00014  
 

1.000

L S 

8,980.00000 8,980.001.000

0.00

1260 REM SIGN PANEL SIGNING WORK REQUESTED BY REG. 6  TRAFF.
IN ADDITION TO PLAN

5.000

0.000

202-00821  
 

5.000

EACH

300.00000 1,500.005.000

0.00

1265 ADDED ITEM (FOOT)/ ITEM ACTUALLY 614-01582 : STEEL 
SIGN POST (2.5" ROUND)

49.000

0.000

900-00012  
 

49.000

LF  

35.00000 1,715.0049.000

0.00

1270 RES GDRAIL TY 3 RESET GUARDRAIL (TY. 3) 1,775.000

0.000

210-01130  
 

1,775.000

LF  

4.40000 7,810.001,775.000

0.00

1275 F/A RETAINING WALL 1A LANDSCAPING 1.000

0.000

700-70035  
 

1.000

F A 

6,004.72000 6,004.721.000

0.00

1280 F/A UPGRADE SPRINKLER SYSTEM 1.000

0.000

700-70035  
 

1.000

F A 

770.55000 770.551.000

0.00

1285 F/A REPAIR REPAIR PHASE 1 RETAINING WALL 1.000

0.000

700-70130  
 

1.000

F A 

12,076.12000 12,076.121.000

0.00

1290 F/A LIGHTING WORK PERFORMED BY HAMON 1.000

0.000

700-70035  
 

1.000

F A 

10,566.94000 10,566.941.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1295 15 IN CSP 75.000

0.000

603-10150  
 

75.000

LF  

45.72000 3,429.0075.000

0.00

CAT 3,414,129.595,653.413,721,120.62CURRENT AMT0200 $ $ $

CAT NO0201 RETAINING WALLS 

0775 STRUCTURE EXCAVATION 5,990.000

0.000

206-00000  
 

5,990.000

CY  

6.00000 35,940.005,990.000

0.00

0780 STRUCTURE BACKFILL (FLOW-FILL) 27.000

0.000

206-00065  
 

27.000

CY  

75.00000 2,025.0027.000

0.00

0785 STRUCTURE BACKFILL (CLASS 1) 7,071.000

0.000

206-00100  
 

7,071.000

CY  

19.00000 134,349.007,071.000

0.00

0790 STRUCTURE BACKFILL (CLASS 2) 2,147.000

0.000

206-00200  
 

2,147.000

CY  

7.00000 15,029.002,147.000

0.00

0795 MECHANICAL REINFORCEMENT OF SOIL 2,252.000

0.000

206-00360  
 

2,252.000

CY  

15.00000 33,780.002,252.000

0.00

0795 MATERIAL ALLOWANCE WELDED WIRE FABRIC 0.000

0.000CY  

12.00000 0.000.000

0.00

0795 MATERIAL ALLOWANCE WELDED WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0800 *DRILLED CAISSON (18 INCH) 9,523.500

0.500

503-00018  
 

9,524.000

LF  

20.00000 190,480.009,524.000

10.00

0805 *DRILLED CAISSON (24 INCH) 3,051.000

0.000

503-00024  
 

3,051.000

LF  

32.00000 97,632.003,051.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

0810 *DRILLED CAISSON (30 INCH) 4,936.750

0.250

503-00030  
 

4,937.000

LF  

58.00000 286,346.004,937.000

14.50

0815 PRECAST PANEL FACING 6,628.000

0.000

504-04420  
 

6,628.000

SF  

25.00000 165,700.006,628.000

0.00

0820 STRUCTURAL STEEL (GALVANIZED) 518.000

0.000

509-00001  
 

518.000

LB  

6.00000 3,108.00518.000

0.00

0825 CONCRETE CLASS D RAIL SLABS 268.700

0.300

601-03000  
 

269.000

CY  

300.00000 80,700.00269.000

90.00

0830 CONCRETE CLASS D (WALL) 2,072.000

0.000

601-03050  
 

2,072.000

CY  

350.00000 725,200.002,072.000

0.00

0835 *STRUCTURAL CONCRETE COATING 7,086.000

0.000

601-40300  
 

7,086.000

SY  

4.95000 35,075.707,086.000

0.00

0840 *REINFORCING STEEL 189,389.000

0.000

602-00000  
 

189,389.000

LB  

0.50000 94,694.50189,389.000

0.00

0845 *REINFORCING STEEL (EPOXY COATED) 99,880.000

0.000

602-00020  
 

99,880.000

LB  

0.55000 54,934.0099,880.000

0.00

0850 6 INCH PERFORATED PIPE UNDERDRAIN 692.000

0.000

605-00060  
 

692.000

LF  

11.00000 7,612.00692.000

0.00

0855 GEOCOMPOSITE DRAIN WITH PIPE 2,058.000

0.000

605-83002  
 

2,058.000

SY  

11.00000 22,638.002,058.000

0.00

0860 SUBSURFACE DRAIN OUTLET 349.000

0.000

605-84000  
 

349.000

LF  

13.00000 4,537.00349.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

0865 GUARDRAIL TYPE 7 (SPECIAL) 561.000

0.000

606-00705  
 

561.000

LF  

38.00000 21,318.00561.000

0.00

0870 GUARDRAIL TYPE 7 (STYLE CC) 125.000

0.000

606-00720  
 

125.000

LF  

50.00000 6,250.00125.000

0.00

0875 *BRIDGE RAIL TYPE 7 2,200.000

0.000

606-10700  
 

2,200.000

LF  

60.00000 132,000.002,200.000

0.00

0880 *FENCE MASONRY (SOUND BARRIER) 7,559.000

0.000

607-13000  
 

7,559.000

SF  

14.00000 105,826.007,559.000

0.00

0885 MEDIAN COVER MATERIAL (CONCRETE) 339.000

0.000

610-00030  
 

339.000

SF  

3.50000 1,186.50339.000

0.00

CAT 2,256,360.70114.502,256,360.70CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE F-17-AX 

0890 STRUCTURE EXCAVATION RAMP 1 1,686.000

0.000

206-00000  
 

1,686.000

CY  

6.00000 10,116.001,686.000

0.00

0895 STRUCTURE BACKFILL (FLOW-FILL) 142.000

0.000

206-00065  
 

142.000

CY  

75.00000 10,650.00142.000

0.00

0900 STRUCTURE BACKFILL (CLASS 1) 1,278.000

0.000

206-00100  
 

1,278.000

CY  

19.00000 24,282.001,278.000

0.00

0905 STRUCTURE BACKFILL (CLASS 2) 531.000

0.000

206-00200  
 

531.000

CY  

7.00000 3,717.00531.000

0.00

0910 MECHANICAL REINFORCEMENT OF SOIL 1,170.000

0.000

206-00360  
 

1,170.000

CY  

15.00000 17,550.001,170.000

0.00
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PCN: 12482-BID    ESTIMATE RUN

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE F-17-AX 

0910 MATERIAL ALLOWANCE WELDED WIRE FABRIC 0.000

0.000CY  

12.00000 0.000.000

0.00

0915 SHORING 0.500

0.000

206-01750  
 

0.500

L S 

25,000.00000 12,500.000.500

0.00

0920 *DRILLED CAISSON (30 INCH) RAMP 1 744.000

0.000

503-00030  
 

744.000

LF  

58.00000 43,152.00744.000

0.00

0925 *DRILLED CAISSON (36 INCH) 288.000

0.000

503-00036  
 

288.000

LF  

70.00000 20,160.00288.000

0.00

0930 *DRILLED CAISSON (48 INCH) 176.000

0.000

503-00048  
 

176.000

LF  

145.00000 25,520.00176.000

0.00

0935 *DRILLED CAISSON (60 INCH) RAMP 1 160.000

0.000

503-00060  
 

160.000

LF  

200.00000 32,000.00160.000

0.00

0940 *STRUCTURAL STEEL 605,863.000

0.000

509-00000  
 

605,863.000

LB  

1.60000 969,380.80605,863.000

0.00

0945 BEARING DEVICE (TYPE I) 5.000

0.000

512-00101  
 

5.000

EACH

1,350.00000 6,750.005.000

0.00

0950 BEARING DEVICE (TYPE II) 15.000

0.000

512-00102  
 

15.000

EACH

1,350.00000 20,250.0015.000

0.00

0955 BRIDGE DRAIN 3.000

0.000

513-00600  
 

3.000

EACH

3,800.00000 11,400.003.000

0.00

0960 *CONCRETE SEALER 2,219.000

0.000

515-00400  
 

2,219.000

SY  

3.55000 7,877.452,219.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-AX 

0965 BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000

0.000

518-01004  
 

164.000

LF  

120.00000 19,680.00164.000

0.00

0965 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000LF  

83.50000 0.000.000

0.00

0970 CONCRETE CLASS D (BRIDGE) RAMP 1 1,257.200

-0.200

601-03040  
 

1,258.000

CY  

275.00000 345,675.001,257.000

-55.00

0970 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0970 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0975 *BRIDGE DECK FINISH (SAWED GROOVES) 1,734.000

0.000

601-40250  
 

1,734.000

SY  

5.10000 8,843.401,734.000

0.00

0980 *STRUCTURAL CONCRETE COATING 2,738.000

0.000

601-40300  
 

2,738.000

SY  

4.95000 13,553.102,738.000

0.00

0985 *REINFORCING STEEL 50,733.000

0.000

602-00000  
 

50,733.000

LB  

0.50000 25,366.5050,733.000

0.00

0990 *REINFORCING STEEL (EPOXY COATED) RAMP 1 224,256.000

0.000

602-00020  
 

224,256.000

LB  

0.55000 123,340.80224,256.000

0.00

0995 GEOCOMPOSITE DRAIN WITH PIPE 174.000

0.000

605-83002  
 

174.000

SY  

11.00000 1,914.00174.000

0.00

1000 *BRIDGE RAIL TYPE 7 953.000

0.000

606-10700  
 

953.000

LF  

60.00000 57,180.00953.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-AX 

1005 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 2,073.000

0.000

607-53137  
 

2,073.000

LF  

25.00000 51,825.002,073.000

0.00

1005 MATERIAL ALLOWANCE FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1010 *1 INCH ELECTRICAL CONDUIT 177.000

0.000

613-00100  
 

177.000

LF  

4.50000 796.50177.000

0.00

1015 *2 INCH ELECTRICAL CONDUIT 1,260.000

0.000

613-00200  
 

1,260.000

LF  

5.75000 7,245.001,260.000

0.00

1020 *3 INCH ELECTRICAL CONDUIT 430.000

0.000

613-00300  
 

430.000

LF  

10.00000 4,300.00430.000

0.00

1225 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM#4 : REVISE 
BEARING PADS

1.000

0.000

900-00014  
 

1.000

L S 

959.20000 959.201.000

0.00

1235 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM#6 : ADD. SHORI NG 1.000

0.000

900-00014  
 

1.000

L S 

6,260.00000 6,260.001.000

0.00

CAT 1,882,243.75-55.001,882,518.75CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-17-DZ 

1025 STRUCTURE EXCAVATION RAMP 3 829.000

0.000

206-00000  
 

829.000

CY  

6.00000 4,974.00829.000

0.00

1030 STRUCTURE BACKFILL (CLASS 1) 1,375.000

0.000

206-00100  
 

1,375.000

CY  

19.00000 26,125.001,375.000

0.00

1035 STRUCTURE BACKFILL (CLASS 2) 382.000

0.000

206-00200  
 

382.000

CY  

7.00000 2,674.00382.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-DZ 

1040 MECHANICAL REINFORCEMENT OF SOIL 1,360.000

0.000

206-00360  
 

1,360.000

CY  

15.00000 20,400.001,360.000

0.00

1040 MATERIAL ALLOWANCE WELDED WIRE FABRIC 0.000

0.000CY  

12.00000 0.000.000

0.00

1045 SHORING 0.500

0.000

206-01750  
 

0.500

L S 

25,000.00000 12,500.000.500

0.00

1050 *DRILLED CAISSON (30 INCH) RAMP 3 575.000

0.000

503-00030  
 

575.000

LF  

58.00000 33,350.00575.000

0.00

1055 *DRILLED CAISSON (36 INCH) 275.000

0.000

503-00036  
 

275.000

LF  

70.00000 19,250.00275.000

0.00

1060 *DRILLED CAISSON (48 INCH) 176.000

0.000

503-00048  
 

176.000

LF  

145.00000 25,520.00176.000

0.00

1065 *DRILLED CAISSON (60 INCH) RAMP 3 160.000

0.000

503-00060  
 

160.000

LF  

200.00000 32,000.00160.000

0.00

1070 *STRUCTURAL STEEL 770,125.000

0.000

509-00000  
 

770,125.000

LB  

1.60000 1,232,200.00770,125.000

0.00

1075 STRUCTURAL STEEL (GALVANIZED) 330.000

0.000

509-00001  
 

330.000

LB  

6.00000 1,980.00330.000

0.00

1080 BEARING DEVICE (TYPE I) 5.000

0.000

512-00101  
 

5.000

EACH

1,350.00000 6,750.005.000

0.00

1085 BEARING DEVICE (TYPE II) 15.000

0.000

512-00102  
 

15.000

EACH

1,350.00000 20,250.0015.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-DZ 

1090 BRIDGE DRAIN 3.000

0.000

513-00600  
 

3.000

EACH

3,800.00000 11,400.003.000

0.00

1095 *CONCRETE SEALER 2,417.000

0.000

515-00400  
 

2,417.000

SY  

3.55000 8,580.352,417.000

0.00

1100 BRIDGE EXPANSION DEVICE (0-4 INCH) 166.000

0.000

518-01004  
 

166.000

LF  

120.00000 19,920.00166.000

0.00

1100 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000LF  

83.50000 0.000.000

0.00

1105 CONCRETE CLASS D (BRIDGE) RAMP 3 1,326.000

0.000

601-03040  
 

1,326.000

CY  

275.00000 364,650.001,326.000

0.00

1105 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1110 *BRIDGE DECK FINISH (SAWED GROOVES) 2,128.000

0.000

601-40250  
 

2,128.000

SY  

5.10000 10,852.802,128.000

0.00

1115 *STRUCTURAL CONCRETE COATING 3,018.000

0.000

601-40300  
 

3,018.000

SY  

4.95000 14,939.103,018.000

0.00

1120 *REINFORCING STEEL RAMP 3 54,181.000

0.000

602-00000  
 

54,181.000

LB  

0.50000 27,090.5054,181.000

0.00

1125 *REINFORCING STEEL (EPOXY COATED) RAMP 3 239,989.000

0.000

602-00020  
 

239,989.000

LB  

0.55000 131,993.95239,989.000

0.00

1130 GEOCOMPOSITE DRAIN WITH PIPE 201.000

0.000

605-83002  
 

201.000

SY  

11.00000 2,211.00201.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-DZ 

1135 *BRIDGE RAIL TYPE 7 1,037.000

0.000

606-10700  
 

1,037.000

LF  

60.00000 62,220.001,037.000

0.00

1140 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 926.000

0.000

607-53137  
 

926.000

LF  

25.00000 23,150.00926.000

0.00

1140 MATERIAL ALLOWANCE FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1145 *1 INCH ELECTRICAL CONDUIT 131.000

0.000

613-00100  
 

131.000

LF  

4.50000 589.50131.000

0.00

1150 *2 INCH ELECTRICAL CONDUIT 1,388.000

0.000

613-00200  
 

1,388.000

LF  

5.75000 7,981.001,388.000

0.00

1155 *3 INCH ELECTRICAL CONDUIT 472.000

0.000

613-00300  
 

472.000

LF  

10.00000 4,720.00472.000

0.00

1220 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM#3 : ADD. STEEL  
FAB. CHARGE

1.000

0.000

900-00014  
 

1.000

L S 

17,089.47000 17,089.471.000

0.00

1230 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM#5 : ADD. HOLES  IN
BEARINGS

1.000

0.000

900-00014  
 

1.000

L S 

550.00000 550.001.000

0.00

CAT 2,145,910.670.002,145,910.67CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1160 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

1165 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00
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PCN: 12482-BID    ESTIMATE RUN 01/24/2002

PROJECT: CC 2254-061                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1170 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

CAT 57,000.000.0057,000.00CURRENT AMT0400 $ $ $

$ 9,755,644.715,712.91$10,062,910.74$CURRENT AMTPROJECT TOTAL


